
United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Thuisday, July 16, 2009 
From: Briaa Kelly, OSC 

EPA Region 5 Records Ctr. 

333651 

To: Linca M. Nachowicz, U.S. EPA 
Mar< Dumo, EPA 
Beverly Kush, U.S. EPA 
Michael Browning, START 
Maryjane Adamo, U.S. EPA 
Patrick Hamblin, U.S. EPA 
Brian Schlieger, U.S. EPA 
Michael Chezik, U.S. DOI 
Jeffrey Bonkoski, Trenton FD 
Joe Vv̂ alczak, MDEQ 
Dan Yordanich, MDEQ 
Edward Novak, MDEQ 
Erin . rwin, Wayne County 
Susan Thompson, Wayne County 
Rayrriond Wojtowicz, Wayne County 
Jack Ghannam, Wayne County 

Subject: Continuation of Transformer Draining 
DSC Trenton 
Trenton, MI 
Latitude: 42.1636 
Long tude:-83.1703 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID ̂ i: 
RCRIS ID #: 

6 
7/6/2009-7/16/2009 
5/12/2009 
5/12/2009 

MIN 000 510 214 

Jason El-Zein, U.S. EPA 
David Chung, U.S. EPA - HQ 
Barbara Can-, U.S. EPA 
Carol Ropski, U.S. EPA 
Tracy Johnson, U.S. EPA 
John Maritote, U.S. EPA 
Mick Hans, U.S. EPA 
Jane Mackey, Congressman Conyers 
Dave Michalak, Trenton FD 
Paul Owens, MDEQ 
Richard Conforti, MDEQ 
Tracy Kecskemeti, MDEQ 
Mark Hammond, Wayne County 
Mayor Gerald R. Brown, City of Trenton 
Randy Schoen, City of Trenton 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5KV 
TO-03 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
PR-R5-09-10107 

Site Description 
The DSC-Trenton Site (aka Detroit Steel Company formerly McLouth Steel) is a former steel 
production facil ty located at 1491 West Jefferson Avenue, Trenton, Michigan. 

See previous POLREPs for details. 



Current Activities 
U.S. EPA has completed draining 59 of 86 transformers for a total of 26,000 gallons of PCB 
oil. 

U.S. EPA also began to ship, for disposal, the PCB oil drained from the transformers. Five 
loads of PCB oil, a total of 15,892 gallons of oil, have been shipped to Clean Harbors Deer 
Park. L.P., 2(i27 Independence Parkway South, LaPorte, TX 77571. 

Another 11,190 gallons of PCB oil is being stored in an on site frac tank pending disposal. 

Planned Removal Actions 
The draining of transformers is expected to be completed by July 22. U.S. EPA will then 
begin to move and package for dispose the 3,700 capacitors. 

Next Steps 
1) Continue draining transformers, 
2) Dispose of transformer oils, 
3) Begin the removal and disposal packaging of capacitors, 
4) Mobilize crane to move capacitors. 

Key Issues 
The environriental problems outlined in the siteDs closure plan are beyond the scope of this 
removal action. The On-Scene Coordinator has requested U.S. EPA CI s Remedial Section 
determine whether DSC should be scored for the NPL. 

Estimated Costs * 

Extramural Costs 
1 

ERRS - Cleanup Contractor 

START 

Budgeted 

$825,000.00 

$25,000.00 

Total To 
Date 

$201,500.00 

$13,939.00 

Remaining 

$623,500.00 

$11,061.00 

% 
Remaining 

75.58% 

44.24% 

Intramural Costs 

USEPA 
1 

$15,000.00 $11,000.00 $4,000.00 26.67% 

Total Site Costs $865,000.00 $226,439.00 $638,561.00 73.82% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final paymerits made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 



necessarily represent an exact monetary figure which the govemment may include in any 
claim for cost recovery. 

epaosc.net/dsctrenton 

http://epaosc.net/dsctrenton



